
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

7:29 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 116 Date: 28-Aug-2012 Tuesday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 85

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Sunny and hot, afternoon breezes

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

MEP Staff meeting to discuss status of project, RFIs and Submittals at 1000. Misc MEP paperwork. Track
progress of FWS CCO 229 work along bikepath. No DIP painting was conducted. The Performance
Caulking crew was not present on site this day. Saman Sohielifard returned from vacation and took over
the responsibilty for cable socket painting.

Bid Item: 002 0-ALS-ALS.229CCO-229 Compressed Air Line Pipe Support

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAMIAN LLANOSWelder 8.00 0.00 0.00 8.00

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

JNM DAVID LAWPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

Bike Path MEP

The FWS crew spend the shift drilling new holes in the PS-6s for the 4" compressed air line along the bike
path from PP 82 to PP 76, per CCO 229. A total of 7 PS-6s were modified (14 holes drilled) They used a
rented JLG 460-SJ boomlift to access the PS-6s, the Gradall 510-56 to move material and equipment, a
Mini Brute A35 Mag-drill to drill the holes, and a Miller Big Blue 302D Generator to power the mag-drill.

002 0-ALS-ALS.229
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